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On behalf of Administrator Rogoff, I am responding to your letter addressed to the Federal Transit 
Administration (FTA) dated December 11,2009, in which you review the status of several 
unresolved issues associated with the environmental process for the Honolulu High-Capacity 
Transit Corridor Project (the "Project"). In the view of the City and County of Honolulu (the City) 
each of the outstanding issues will be resolved by or before the end of this month, at which point 
the Final Environmental Impact Statement (FEIS) could be made available to the public. 

Although FTA staff is working diligently to expedite resolution of all outstanding environmental 
issues, final resolution of some issues requires input from other parties to the process as required 
under the National Environmental Policy Act (NEPA). Two examples of this reality are the 
provisions of Section 106 of the National Historic Preservation Act (Section 106) and the 
requirements of the Federal Aviation Administration (FAA) for projects proposed on airport 
properties. 

Regarding Section 106, the signatories to programmatic agreement did not concur with the 
contents of the agreement on December 15th, as speculated  anticipated  in your letter. Rather, on 
December 18th, FTA received a request from the Advisory Council on Historic Preservation 
seeking clarification of the U.S. Navy's role and responsibilities in the consultation process under 
Section 106, as well as additional information. Consequently, it is highly improbable that the 
Section 106 consultation process, including execution of the programmatic agreement, can be 
completed by the end of the month. 

Regarding FAA requirements, FTA is awaiting the results of FAA discussions with the Hawaii 
Department of Transportation's Airports Division on an array of potential impacts of the project on 
the-Project's impacts at Honolulu International Airport. FAA intends to inform FTA by letter, 
early in January 2010, about its conclusions regarding potential airport impacts, mitigations, 
analysis, and documentation. Upon receipt of the FAA letter, FTA will have a clearer 
understanding of any additional steps needed to bring closure to airport-related issues in the FEIS. 

Both of these topics well illustrate the uncertainties that FTA and the City face in completing the 
FEIS.  Consequently, FTA cannot predict the completion dates for the FEIS in particular or the 
NEPA process in general. FTA regrets the late start in initiating the Section 106 process that is 
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start in addressing airport related issues that were discovered by an FTA contractor in June 2009. 

FTA knows how important this project is to the City and County of Honolulu. All parties have 
worked diligently to get to this point in the Section  106, airport, and NEPA proceedings. FTA is 
concerned that those processes not be truncated to meet an-unattainabschedule  that has become 
unattainable. 

Again, FTA staff is working hard to expedite resolution of all outstanding environmental issues. I 
am confident that the environmental process will be completed as swiftly as possible but cannot 
commit to completing that process by a specific date and certainly not by the end of the month. 

Sincerely, 

Leslie T. Rogers 
Regional Administrator 
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